
Levy to Move Seattle

2016 Q3 Progress

Oversight Committee Meeting

November 17, 2016



Our mission, vision, and core values

Committed to 5 core values to create a city that is:

• Safe

• Interconnected

• Affordable

• Vibrant

• Innovative

For all

Mission: deliver a high-quality 

transportation system for Seattle

Vision: connected people, 

places, and products
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Presentation overview

• 2016 Q3 Levy deliverable update

• 2016 Q3 Levy spending update

• Bridge program update
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ANNUAL GOAL HAS BEEN ACHIEVED
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SAFE ROUTES ACCOMPLISHMENTS
 Annual Goal Reached (6/16)     On-Track (9/16)     Behind Quarterly Plan (1/16)

Q1 Q2 Q3 Q4 

Lane miles

Number of schools

Miles of bike lanes

Miles of greenways

Miles of bike lanes

Block equivalent

Projects selected

Note: Accomplishments listed above often utilize various SDOT fund sources, including Levy to Move Seattle revenue.
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SAFE ROUTES ACCOMPLISHMENTS
 Behind Quarterly Plan (Greenways)

Accomplishment Location Miles

Greenway 39th Avenue extension 0.8

Greenway Central Area 

North/South*

3.3

Greenway 17th Avenue* 2.2

Greenway Delridge* 4.0

Total 10.3

Note: Full list of Greenways projects completed in 2016. Projects started under Bridging the Gap and finished during the 

Levy to Move Seattle are marked with a ‘*’.
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MAINTENANCE & REPAIR ACCOMPLISHMENTS

Q1 Plan Q2 Q3 Q4 

 Annual Goal Reached (5/9)     On-Track (3/9)     Behind Quarterly Plan (1/9)

Lane miles

Lane miles

Note: Accomplishments listed above often utilize various SDOT fund sources, including Levy to Move Seattle revenue.
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CONGESTION RELIEF ACCOMPLISHMENTS

Q1 Plan Q2 Q3 Q4 

 Annual Goal Reached (5/10)     On-Track (4/10)     Behind Quarterly Plan (1/10)

Block equivalent

Intersections

Note: Accomplishments listed above often utilize various SDOT fund sources, including Levy to Move Seattle revenue.
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CONGESTION RELIEF ACCOMPLISHMENTS
 Behind Quarterly Plan (Traffic signals installed)

Location Project

15TH AVE SW AND SW HOLDEN ST West Seattle Greenway*

LEARY AVE NW AND NW DOCK PL Ballard Greenway*

AURORA AVE N AND HARRISON ST AWV (not yet installed)*

6TH AVE N AND HARRISON ST AWV (not yet installed)*

6TH AVE N AND 6TH AVE N ON RP AWV (not yet installed)*

12TH AVE NE AND NE CAMPUS WB PY New Signal (not yet installed)

23RD AVE AND E COLUMBIA ST Central Area Greenway*

23RD AVE AND E PINE ST Central Area Greenway*

WESTLAKE AVE N AND WESTLAKE EAST 
RDWY AVE N

Westlake Cycle Track*

9Note: Full list of traffic signal projects completed or under construction in 2016. Projects started under Bridging the Gap 

and finished during the Levy to Move Seattle are marked with a ‘*’.



SDOT Finance overview through Q32016

• SDOT Budget Summary

• Color of Money/Fund Source

• Move Seattle Spend Summary Q3

• “Abandonments/Reappropriation”

• Move Seattle Balancing
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SDOT 2016 Adopted Budget

$95M

Total Levy Dollars

$146M

Total Budget of 
Projects w/ Levy 

Dollars

$491M

Total SDOT  Adopted 
Budget

+$98M 

Carryforward
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23%5% 14% 10%3%

1%

2%
10% 34% 40% 

2% 

2016 Revised Budget

Move Seattle Levy Fund $9,500,000

Local $8,535,307

Bonds $7,929,613

Grants $14,315,073

Partnerships $320,007

Bridges & Structures
Total Budget - $40.6M

21% 20% 35%

1%
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2016 SPENDING SUMMARY through Q3

BUDGET ACTUAL BUDGET ACTUAL           SPENDING PROGRESS

SAFE ROUTES $42.39M $20.62M $22.35M $12.34M 55%

Neighborhood Projects $4.58M $1.81M $2.90M $0.66M 23%

Pedestrian & Bicycle Safety $22.14M $7.67M $11.95M $6.34M 53%

Vision Zero $15.67M $11.14M $7.50M $5.35M 71%

MAINTENANCE AND REPAIR $89.04M $27.19M $39.16M $8.44M 22%

Bridges & Structures $40.62M $11.29M $9.52M $2.24M 24%

Maintain Streets $43.20M $12.58M $27.09M $4.33M 16%

Urban Forestry & Drainage $5.23M $3.33M $2.55M $1.87M 73%

CONGESTION RELIEF $113.01M $37.25M $32.84M $8.81M 27%

Corridor Mobility Improvements $83.26M $32.33M $23.57M $6.15M 26%

Freight Mobility Improvements $3.01M $1.04M $2.00M $1.01M 51%

Light Rail Partnership Improvements $8.05M $0.54M $3.00M $0.42M 14%

Pedestrian & Bicycle Improvements $18.69M $3.33M $4.27M $1.24M 29%

TOTAL $244.45M $85.07M $94.34M $29.59M 31%

2016 ALL FUNDS 2016 LEVY ALLOCATION

13NOTE: 2016 Budget will be adjusted down through “abandonments” and reapropriated in future years. 



“Abandonments/Reappropriation”
RCW 35.32A.080 “Unexpended appropriations”: The whole or any part of any appropriation provided in the budget for 

capital or betterment outlays of any department or activity remaining unexpended or unencumbered at the close of the fiscal year shall 
remain in full force and effect and shall be held available for the following year, except any such appropriation as the city council by 
ordinance may have abandoned.

SDOT 2016 3rd Quarter Supplemental Move Seattle “Abandonments”:

• Bridge Rehab & Replacement - $3M - Move Seattle Levy funds are not needed during 2016, currently 

expending bonds and grant funds. Funds tied to Fairview bridge.

• Bridge Seismic Phase III - $3.05M - Move Seattle Levy funds are not needed during 2016 and are 

included in year 2019 of the Proposed CIP. 

• Northgate Bridge & Cycle Track - $1.8M Funds were realigned with current spending plan.

• Delridge MMC - $0.7M

• Next Generation ITS - $2.2M Early work was focused on the 3-Year ITS Implementation Plan.

• Fauntleroy Way SW - $6.6M - delayed due to assessment of undergrounding of the utilities. The Move 

Seattle levy appropriation will be reinstated in future budget years as the project moves forward. 
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MOVE SEATTLE 9 Year $930M BUDGET
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2016 2017 2018 2019 2020 2021 2022 2023 2024

2016 ADOPTED 

$930.4M Total

PROPOSED REVISION 

$930.4M Total

ANNUAL CHANGE
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MOVE SEATTLE 9 Year BUDGET (O&M + CIP)



NOTE: For illustrative purposes only
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Questions?

Karen.Melanson@seattle.gov | (206)684-5350

http://www.seattle.gov/transportation/

http://www.seattle.gov/transportation



Move Seattle - Bridge Program

Levy Oversight Committee

John Buswell/Lorelei Williams

November 17, 2016



Presentation overview

• Fairview Ave N Bridge Replacement

– Project Update

• Bridge Seismic Retrofit Program Phase III

– Program Objective

– Program Goals

– Program Plan
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Fairview Ave N Bridge Replacement
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Project Update

• Current schedule
– Delayed 6 months due to SEPA appeal

• SEPA resolved with traffic calming, encouraging alternate routes

– 2 month delay resolving overwater coverage mitigation

– Expect to begin construction in late 2017 with in-water 
construction ending Spring 2018 when the fish window ends, 
construction that is not in-water will continue

• Levy spending
– Design phase: Finance requested 2011 bonds and federal grant 

funds be spent prior using Move Seattle Levy funds.

– Construction phase: Grant funding will be expended prior to levy 
use, except where local funds are committed to early construction 
stage activities (Over Water Coverage mitigation @ demolition)
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Key Program Objective

• Continue Bridge Retrofit Program to 

improve seismic performance of 

seismically vulnerable structures
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Bridge Seismic Retrofit Program – Phase III
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Program Goals

• Strategically evaluate the seismic deficiencies of the bridges since 
seismic retrofit needs far exceed the budgeted amount for the 
program

• Expand list of qualified Design Consultants

• Sharing and exchange of design experience and knowledge 
– Efficient Seismic Retrofit Design relies heavily on design “experience”

• Increase WMBE consultant firm participation
– Average 20% WMBE inclusion as sub-consultant (usually identified as 

“number crunchers”)

– <1% WMBE as Prime

• Key factors for low percentage of WMBE as Prime
– Not competitive in the RFQ process compared to larger and more 

established Consultant firms
• Lack of staffing resources

• Lack of seismic retrofit design experience 

• No in-house Subject Matter Expert
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Program Plan
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• Use City Consultant Roster
– Identify bridges that fit within the level of expertise of 

smaller, primarily WMBE, firms

– Provides opportunity for the smaller firm to be more 
accountable

• Seismic On-Call Consultant
– Provides Subject Matter Expert for less experienced 

firm

– Provides mentoring and knowledge exchange 
between firms without administrative risks to the 
firms



Next steps

Date Activity/action

11/16 W. Howe St Bridge Seismic 

Consultant RFQ

11/16 8th Ave NW/NW 133rd St. Bridge 

Seismic Consultant RFQ

11/16 Seismic On-Call Services RFQ

01/17 City Consultant Roster RFQ
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Questions?

John.Buswell@seattle.gov | (206) 684-5301

http://www.seattle.gov/transportation/bridges.htm

www.seattle.gov/transportation


